
From:  "Whelan, Joseph" <JWhelan1@wm.com>

To:

 

Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich Vaille/R9/USEPA

/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret Moxley/R9/USEPA/US@EPA, Andrew

Helmlinger/R9/USEPA/US@EPA, Steve Wall/R9/USEPA/US@EPA,

"'stuart.yamada@doh.hawaii.gov'" <stuart.yamada@doh.hawaii.gov>,

"'Steven.chang@doh.hawaii.gov'" <Steven.chang@doh.hawaii.gov>,

"'alec.wong@doh.hawaii.gov'" <alec.wong@doh.hawaii.gov>

Date:  Wednesday, March 16, 2011 08:05PM

Subject:  WGSL Daily Progress Report for March 16, 2011

Greetings	all.

				Please	�ind	below	the	daily	progress	report	for	work	items	contained	within	the	recently	approved

AOC.			

ACTIONS	PERFORMED	AND	DEVELOPMENTS	ANTICIPATED

							Cell	6	Assessment:

The	QCA	report	documenting	the	evaluation	and	repair	of	the

southwestern	portion	of	the	E6	liner	system	was	submitted	February	25,

2011.		We	received	noti�ication	from	DOH	on	March	1,	2011	concurring

that	the	CQA	report	was	adequate	documentation	of	the	liner	repairs,

which	allows	WMH	to	resume	operations	in	this	area.

1.

	

The	northwest	section	of	the	Cell	E6	liner	was	also	damaged	in	the

January	13,	2011	storm.		This	area	is	located	directly	below	the	section

of	the	storm	water	diversion	system	where	the	open	box	culvert	ties	into

the	Hobas	pipe.		Consequently,	any	rock	and	soil	material	generated

from	the	January	storm	event	and	the	construction	of	the	diversion

system	in	this	area	must	be	removed	prior	to	the	evaluation	and	repair

of	the	liner.		This	material	has	now	been	removed	from	the	side	slope	of

the	gulch.		The	contractor	is	currently	removing	the	material	that	fell

directly	on	the	liner.		This	removal	activity	is	ongoing	and	is	expected	to

be	completed	within	the	next	2	weeks,	weather	permitting.

2.

 

							Western	Storm	water	Diversion	Project	(to	render	functional):

1)		Diversion	Structure:			The	�inal	wall	section	of	the	diversion	structure	is

now	in	place.		

2)		Box	Culvert:			The	contractor	completed	the	transition	from	the	box

culvert	to	the	Hobas	pipe	on	3/9/2011.		Rebar	work	on	box	culvert	walls	is

ongoing.			The	contractor	has	also	begun	assembling	the	wall	plate	forms.

3)		Pipe:			Back�illing	of	the	HOBAS	pipe	channel	is	now	complete.

4)		The	diversion	structure	was	functionally	complete	per	the	terms	of

Section	19.b.	of	the	AOC	as	of	February	10,	2011.

							Cell	6	Leachate	Riser	Restoration:

6,318	gallons	were	pumped	from	the	Cell	E6	leachate	riser	storage	tank1.
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today	and	transported	to	the	waste	water	treatment	plant.

 

1,300	gallons	of	water	was	pumped	from	the	south	pond	area	today	and

transported	to	the	local	waste	water	treatment	plant.	This	area

currently	contains	no	ponded	water	(other	than	overnight	rainfall),	and

is	being	prepped	for	the	next	phase	of	the	Western	Berm	Construction.

2.

 

Zero	gallons	of	mud/water	was	pumped	from	the	south	pond	area	today

and	placed	within	the	onsite	separation	tanks.	Zero	gallons	of	water	was

pumped	today	from	these	separation	tanks.

3.

 

							Sediment	Basin:

Showers	over	the	past	several	weeks	have	resulted	in	the	additional

accumulation	of	storm	water	which	prevented	removal	of	silt/rock

material	from	the	northern	portion	of	the	sedimentation	basin.	

1.

 

The	contractor	pumped	91,400	gallons	of	storm	water	from	the

sedimentation	basin	today	and	transported	to	the	waste	water

treatment	plant.

2.

							Evaluating	possible	hydraulic	head	below	liner	system:

Per	the	work	plan	submitted	to	EPA	on	2/1/2011,	we	have	drilled	to

depth	at	temporary	piezometer	locations	PZ-1,	PZ-5	and	PZ-6.		No	water

was	encountered		during	the	drilling	process.	Since	no	water	was

observed,	temporary	piezometers	were	not	installed.			The

documentation	report	was	submitted	on	February	25,	2011.	

1.

								Beach	Assessment	Update:

The	daily	beach	assessment	phase	of	this	task	is	complete.		There	were

no	calls	received	at	the	established	beach	waste	hot	line	today.

1.

 

ANALYTICAL	DATA	RECEIVED	DURING	REPORTING	PERIOD	-	None

ANTICIPATED	PROBLEMS	AND	PLANNED	RESOLUTIONS	–	None

Please	let	me	know	if	you	have	any	questions.		

Best	regards,

 

 

Joe WhelanJoe WhelanJoe WhelanJoe Whelan

 

General Manager
Waste Management of Hawaii

808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile
 

Waste Management's landfills provide over 17,000 acres of

protected land for wildlife habitats and 15 landfills are certified
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by the Wildlife Habitat Council.
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